PRE-COUNCIL MEETING

ANTELOPE VALLEY PROJECT UPDATE
January 28, 2008 - 4:45 p.m.

MINUTES

Counci! Members Present:  Jon Camp. Doug Emery, Robin Eschiliman, Dan
Marvin, John Spatz and Ken Svoboda.

Other Staff Present:  Lynn Johnson and JJ Yost, Lincoln Parks & Recreation
Department; Wayne Teton, Public Works and Wynn Hjermstad, Urban
Development Dept.

Councilperson Dan Marvin called the meeting to order at 4:45 p.m.

Wayne Teton referred to a map of AV that highlighted progress being made on the Antelope
Valley project. Completed to date are the roadway (Big T), Y Street Bridge, Vine Street roadway
and bridge, “P” and “()” Street bridges, trail work and Fleming Fields. Currently under
construction is the east leg to the Big “T°, the channel work between “Y” and “S” Streets,
retaining wall between the roadway and the channel (west of the charmel)}, and the “0” Street
Bridge. The east leg is scheduled to be done in 2010, the channel from “Y” to “S” should be
done in June and the “Q” Street Bridge will be done by August 29

Beginning in 2008 the roadway from “Y” to Vine is being advertised for bids, with bid opening
on January 30™ and will go to the City Council as a resolution for multi-year funding on February
4, 2008. Bids for the Lewis Field parking lot project will aiso be opened on January 30°. The
channel from “S” to “J” Street will be bid by the COE in mid April. This channel work will also
include grading for the new downtown park, and the concrete pier encasements for “P”, “(” and
“O Street bridge. This phase will begin this summer and be complete in the fall of 2009.

One final project to be bid in late April is the “J” Street bridge which needs to be completed to go
along with the channel. This should be completed in October, 2008. When all the under
construction and 2008 projects are completed, approximately 85% of the AV project will be
complete.

Projects that will be bid out in 2009 will be the north-south roadway from “Q” to Vine and the
north-south roadway from “K” to “Q”. One other project that does not impact the floodplain and
COE project will be the South Street Bridge which will be bid out in 2010. The “J” Street
Bridge, which will be a wider and longer structure, should be complete this summer (2008).
There will also be a new trail going under the new “J” Street Bridge.

1 Yost, Parks & Recreation, briefed the City Council on the following park projects p(}ﬁion' of
Antelope Valley:



Trago Park improvements: These include channel construction from Vine Street south
along the western edge of Trago Park - the original park playground was removed and a
new one is being created. Construction of a new playground/sprayground began late last
summer and will resume this spring, weather permitting. Most of the playground
equipment has arrived and the final touches are being added to the design of the
sprayground with installation taking place this spring and have it in use this summer.

Lewis Field Ballpark: When the Corp of Engineers builds the channel between “N” and
“J” Streets and the diversion structure that goes south of “N” Street, they will displace the
Lewis Field Rallpark parking lot. As part of the project, a new parking lot will be
constructed that will be accessible off of Capital Parkway and will replace the spaces lost
at the north end of the ballfield as well as 40 stalls located off of “J” Street. This project
is out for bid and bids will be opened on January 30" and construction should begin very
soon, and will need to be completed by the end of July 2008. This new parking lot will
be completed before the Corp of Engineers begin work on the parking lot on the north
end of Lewis Field. The existing “T” Street parking lot will go out of service when the
“J? Street Bridge construction begins in early summer of ‘08. Because of this
construction project Lewis Field will have four fields rather than the five they currently
have. The Corps of Engineers will also replace the 123 trees that they remove with a 2-1
ratio. .

Lincoln’s Central Park fund-raising and construction: Lynn Johnson said this new
Antelope Valley park, currently referred to as ‘Lincoln’s Central Park”™ will be located
between “0” and “R” Streets, 21 to 22" Street. The intent is that this will be a very
high amenity, urban park area and a new community gathering place. Along with the
Corps of Engineers, the City will be funding a portion of this new park. The City will
also be funding the upgrades to the channe! liner making it look like a natoral stream
through this park and also fund the refaining wall. Sometime next month there will be a
resolution before the City Council to authorize the issuance of short term debt that will be
repaid with Keno funds. Inn the 2015 Vision, the University of Nebraska Foundation and
Linecoln Parks Foundation partnered to do fund raising for the amenities (fountains,
ampbitheater, overlook area, and the plaza area.) The N1J Foundation has been out fund
raising i advance and have a significant $1.5 million lead donor for this project and in
March the Lincoln Parks Foundation will be announcing the community portion of the
campaign to raise the remainder of funding for both capitol construction as well as funds
to care for the park into the future. A perpetual care fund will be set up to help with the
on-going operation expenses of this area of Antelope Valley.

Johnson and Yost responded to questions from Council members regarding their presentations.

Redevelopment Master Plan: Wynn Hjermstad, Urban Development Dept., updated the Council
on the redevelopment master plan. A display showed the corridor known as the research and
development corridor bordered on the south by “K” Street {out to State Fair Park), 17" Street on
the west edge and the east edge zig-zags a little but the furthest it goes is to 22 Street. This
corridor was identified in the 2015 Vision as one of the ten pillars. Since that time they have
been in partership with JAVA and the City for review of this master plan for the R&D corridor.
The firm of Crandall-Arambula (who did the downtown master plan) has been hired for this
master plan. There was one public meeting last fall to introduce this plan and there will be
another large public meeting the end of Februarv. There are three components of this process:




Research and Development Master Plan, Design Guidelines and Design Standards {which may
have some controversy associated with them). The City is in the process of finalizing all three
components and after the Targe public meeting the end of February it will take approximately two
months to complete. Meanwhile the City is meeting with various business groups, developers,
neighborhood groups, ete. to get their inpuf. It will then go through the approval process with
the Planming Comoussion and City Council probably in the May-June time frame.

Meeting adjourned 5:20 p.om

FAFILESWPPIABRWPDOCSMINUTES PreCouncal on AV Project Update 128 2008 wad



